

# EE 491 Weekly Report DEC15-17 Week 1 (1/18/15-1/25/15)

---

**Advisors:** Dr. Ravi Hadimani and Neelam Prahbu

**Client:** Iowa State University

**Members (roles):** Marion Okoth (Team Leader), Elizabeth Clarkin (Website) and Matthew Mulloy (Weekly Reports)

**Project Title:** Magnetic Sensor Design.

---

## Weekly Summary

The main goal this week was define our project, understand what was required, and begin allocation of tasks. We had a meeting with the advisors.

## Meeting notes:

1/23 [Group Meeting with Advisors](#)

**Duration:** 60 min

**Members Present:** All

- This meeting was focused on introductions to the project, advisors, and lab
- Discussed deliverables
- Discussed general project security and goals
- Toured lab and received general demonstration of equipment
- Lab access
- Shared relevant papers and information

## Pending issues

1. Group organization
2. Project understanding
3. Lab procedures
4. Material requirements

## Plans for next week

1. Group meeting on Monday
2. Begin researching general areas related to project
3. Allocate specific tasks
4. Decide upon deliverables

## **Individual Contributions (this week)**

Matthew Mulloy: Attended the meeting, research. (4 hrs.)

Elizabeth Clarkin: Attended the meetings, research (4 hrs.)

Marion Okoth: Attended meetings, research (4 hrs.).

## **Total contributions for the project**

Matthew Mulloy (4 hrs.)

Elizabeth Clarkin (4 hrs.)

Marion Okoth (4 hrs.)